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INTRODUCTION 
 
The Groundwater Management and Monitoring, Project Baseline Summary (PBS) RL-SS03, Work 
Breakdown Structure (WBS) 3.4.3, consists of Long Term Monitoring, Groundwater Monitoring Wells 
Installation, Maintenance, and Abandonment, 100/200 Area Groundwater Remediation, and Project 
Management and Support.  This PBS is organizationally part of Central Plateau, Section G. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of December 2002. 
 

NOTABLE ACCOMPLISHMENTS 
 

Connection of Well 199-K-126 to the KR4 Pump & Treat completed interim milestone M-016-28A; twenty-
one CERCLA Interim Action Monitoring wells were sampled; and the Eliminate Recharge Conditions 
Project Document, Project Execution Plan and Project Procedures Manual were drafted. 

 
SAFETY/CONDUCT OF OPERATIONS 

 
All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in 
section G. 
 
 

BREAKTHROUGHS/OPPORTUNITIES FOR IMPROVEMENT 
 
None identified at this time. 
 

UPCOMING ACTIVITIES 
 
Complete 100-HR-3 Phase III, ISRM Barrier Emplacement by June 30, 2003. 
 
Install RCRA Groundwater Monitoring Wells at Rate of up to 50 in CY 2003, if required by December 31, 
2003. 

MILESTONE ACHIEVEMENT 
FH Contract Milestones 

 

 
 
 
 
 
 

MSN Title Type Due Date Actual Date Forecast 
Date Status/Comments

M-24-00N
Install RCRA Groundwater Monitoring 
Wells at Rate of up to 50 in CY 2002, if 
required

TPA 12/31/02 12/13/02 Complete

M-016-28A
Connection Well 199-K-126 to the 100-
KR-4 Pump and Treat Extraction 
System

TPA 1/15/03 1/13/03 Complete

M-16-27C Complete 100-HR-3 Phase III, ISRM 
Barrier Emplacement TPA 6/30/03 On Schedule

M-24-00O
Install RCRA Groundwater Monitoring 
Wells at Rate of up to 50 in CY 2003, if 
required

TPA 12/31/03 On Schedule
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PERFORMANCE OBJECTIVES 
 
New Performance Objectives related to 200 Area disposition authorized by FH Contract 
Mod. 166. 
  S-6 – Cleanup and Protect Hanford 

Groundwater 
 

   Performance Objective 1: 
Cleanup and Protect Hanford 
Groundwater. 

Status 

   • Develop and support 
endorsement of Hanford’s 
Groundwater Plan: Accelerated 
Cleanup and Protection, 2002. 

• Fee bearing milestones will be 
developed 30 days after 
regulatory endorsement. 

Verbal Regulator endorsement received, with 
written endorsement expected week of January 
20, 2003.  PI discussions with RL continue with 
draft going to RL on January 21, 2003. 
 

 

FY03 SCHEDULE/COST PERFORMANCE 
 
Cost/schedule performance is not available for this reporting status; data will be provided during the next 
reporting period based upon contract baseline updates as submitted to RL on January 30, 2003. 

 
FUNDS MANAGEMENT 

 
All CP Funds Management Information is contained in section G. 

 
ISSUES 

 

Technical, Regulatory, External, and DOE Issues and DOE Requests 
 
None identified at this time. 

 
BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 

 
None identified at this time. 
 


